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1.1 Background

Site Number: B5SJ Contract Number:

D.O. Number: Action Memo Date:

Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  8/22/2011 Start Date: 8/22/2011
Demob Date: 11/23/2011 Completion Date:

CERCLIS ID: OHN 000 510393 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Potentially Responsible Party (PRP) lead Removal Action
1.1.2 Site Description

The CT Site encompasses approximately 14.5 acres of land and has approximately 140,000
square feet of buildings. Approximately 70,000 square feet of buildings have been demolished.

The Site is located in an industrial neighborhood. The Site is bordered to the north by St Clair
Avenue and railroad tracks. Other industrial properties surround the Site on ali sides.

1.1.2.1 Location

The CT Site is located at 20100 St Clair Avenue, Euclid, Cuyahoga County, Ohio 44117 and the
geographical coordinates for the Site are: latitude 41°34’ 44” North and longitude 81° 32’ 10” West.

1.1.2.2 Description of Threat

The Cleveland Division of Air Quality (CDAQ) stopped the property owner's from demolishing the site due to
improper asebstos abatement. Friable asbestos is present in debris piles located throughout the site as well
as Inside the partially demolished building. In addition, over 120 drums of unknon materials, several tanks
and transformers are present on the site. The property is fenced; however gaps in the fence allow
unimpeded access to the site.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

OEPA performed a site assessment at the site in March, 2009. Samples from the site assessment indicated
the presence of D001 hazardous wastes (characteristic of ignitability [flashpoint less than 140 degrees
Fahrenheit]), D008 (characteristic of Toxicity {lead TCLP values greater than 5 milligrams per hter}), presence
of polychlorinated biphenyls in electrical transformers, the presence of uncontrolled ACM was documented by
the CDAQ, and many of the drums were open or leaking.

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

During this time period, the PRPs contractors removed the contents from an underground storage
tank (gasoline water mixture) and disposed of the contents. material resulting from leaking drums



on an old storage pad was scraped, placed in a roll-of box and sent off site for disposal. A final
walk through of site conditions was conducted on November 23rd, 2011. Representatives from
the US EPA, Ohio EPA, and City of Cleveland (Air Quality Division) were periodically on site to
observe progress. )

2.1.2 Response Actions to Date

On October 28, 2011, the PRPs contractors scraped the material from the old drum storage pad

_ and placed 1t into a roll-off box for disposal. Approximately 900 gallons of oil/water mixture was
removed from an underground storage tank (UST) and sent off site for recycling. The access port
for the UST was filled with concrete in order to block the opening and keep the UST from filling up
with water again.

During the week of November 14th, the roll-off box containing the material that was scraped from
the old drum storage pad was transported off-site for disposal.

On November 23rd, U.S. EPA and the PRP representatives conducted a final site walk to
document compliance with the Order. All field activities are complete.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

The Cleveland Trencher site was referred to US EPA in May, 2009. US EPA identified the two
Potentially Responsible Parties [PRP] (one for the asbestos portion of the cleanup and one for the
cleanup of the drum and tank waste) and issued General Notice Letters as well a a Unilateral
Action Order. Agreements were reached and the PRPs mobilized their contractors on August 22,
2011 to begin removal actions.

2.1.4 Progress Metrics

Waste Stream | Medium | Quantity | Manifest # | Treatment | Disposal

2.2 Planning Section

2.2.1 Anticipated Activities

Review PRPs final report and submit a letter of completion.
2.2.1.1 Planned Response Activities

PRP to submit a final report.

2.2.1.2 Next Steps

2.2.2 Issues



2.3 Logistics Section
No information available at this time.

2.4 Finance Section
2.4.1 Narrative

US EPA contactor is tracking costs seperately (asbestos oversight and drum oversight) in order to
properly allocate the costs associated with the activities to the correst PRP. Costs referenced in
the following table are summarized for the entire project

Estimated Costs *

Budgeted I Total To Date’| Remaining ' % Remainingg
Extramural Costs ‘
ERRS - Cleanup Contractor | _ $2,500.00) 52,0000 50000 2°°°/f
TAT/START $57,59g.‘99} _$39,000.00|  $18,500.00 | 3217%
Intramural Costs |
USEPA - [;irect A " "$25,000.0(_) $9.,50(i.-0_(;: $15,;500.60m 62.00%‘
Total Site Costs $85,000.00if $50,500.00 $34,50(—).00 40.59%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.

2.5 Other Command Staff
No information available at this time.

3. Participating Entities
No information available at this time.

4. Personnel On Site
No information available at this time.

5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials







